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United States Environmental Protection Agency OR‘G\NAL
Region I
B \\\\\\\\\\\\\\\\\\\\\\\\\\\
D_ate: Wednesday, June 20, 2007 ] SDM\S\ !\“,\!\!‘\\
From: Dominic Ventura h
Subject: L Y .
continuation of work ™ S . - .
_Elkton Farm Firehole * - o : Ly
183 Zeitler Rd., Elkton, MD o ' '
. Latitude: 39.6292184 3
' Longitude: -75.8681150
- POLREPNo.: -~ = 43 . _ - Site#: . ‘A3DH‘RV |
' Reporting Period: 6/11 - 6/152007 D.O.#: '
Start Date ¢ 1/31/2006. Response Authorlty: o _CERCLA
Mob Date:™ “,'1/31/2006 ““Response Type:. “Time-Critical
Demob Date: . | | NPL Status: - Non NPL
Completlon Date \ ' - Iicident Category: Removal Actlon
CERCLIS ID #: . ‘ Contract #
- RCRISID #: ' '

Site Description " , "
Work Mission Statement '

il

) Safely and- efﬁclently mvestlgate and remove Munitions and Explosives.of Concern (MEC);
‘Materials Potentially Possessing an- Explos1ve Hazard (MPPEH), Munitions Debris (MD) and

explosively contaminated sorl(TNT) from the Elkton Farms Firehole. Slte, as deﬁned in EPA'
geophys1cal study. .

'

Current Actlvrtles - !
USA Environmental under sub contract fo GES contmues to work the mag and dlg approach, w1thm

, Phase I. Two teams.of 5 people are separated under the MSD of 200ft. USA continues to mag and

dlg grids and perform individual gnd QC. . The QC'd grid is then forwarded onto EPA for final

" QA. EPA - Start UXO tech continues to oversee USA mag and d1g performance and completes.

final QA grid analys1s as per SOP. Each grid receives md1v1dua1 51gnoﬁ' by USA, GES, Start and

~finally the EPA OSC

) Phase I geographxcal area consrsts of the low densny grlds surrounding the ﬁreholes It is estimated
"that there are 30 to 35 remammg Phase I grids.

The followmg stats. apply since remoblhmtlon occurred on Apnl 24, 2007
1. Total Grids Cleared Gov't QA 18 -
2 Total digs (anomalies): 21,188

3. Total MEC found 1695 (MEC 1tems mclude detonators,grenade fuze blastmg caps tracer
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elements, incendiary bomblets, flares etc. etc.) ‘ A e
4. Total MD found: 6591bs. S o | —

5. Scrap metal found: 5021bs -

Specific grids that were worked and passed QA this reporting perlod mcluded H2b and G5b Grlds
worked and that did not get completed included gnd G5a, J4c, and 12a.

‘FOSC authonzed procurement of 10ft popup tents for the two work teams w1thm the gr1ds Th1s
item will provide a shade area for site workers to obtain reprieve from the oppressive sun. Heat :
stress is routinely and carefully monitored as per s1te health and safety plan.

S GES completed construction of the water recharge bas1n to support water needs for upcommg

Phase II soil washing activities. The basm was located within clean grids along the eastern hne of
the site.

Slte personnel contmue to communicate and ¢oordinate with nelghbormg ATK to ensure protectlon
of site personnel dunng ATK batch testing operatlons -

Lo

o

FOSC continues to conduct weekly pro_]ect management meetmg/conference call, which includes

EPA, MDE, Start, GES, USA and RMC both field components and their offices. It is antlclpated
 that the week of July 4 w1]l be an off week for all site personnel and that Phase II act1v1t1es may
“initiate aﬂer site work commences end of July.
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